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Time
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Contract No.: 04-0120F4

Inspector Name: Bruce, Matt

Diary #: 586 Date: 29-May-2012 Tuesday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 994

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

0.00" Overcast in the AM to sunny in the PM

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70 60 - 70

Weather

Precipitation Condition

Diary: Dispute

Work description.

- Used the Mini-Max device to check the elongations of bolts in cable bands 50S to 58S, and 34S to 28S
which have been stressed already. I took the measurements for all of the bolts on these cable bands. It
should be noted that the Smith Emery technicians were followed by Alex Schmitt who were taking
measurements with the Extensometer on cable band bolts 34S to 28S just prior to me taking
measurements with the Mini-Max device. Also was informed by Warren Collins to take the initial length
measurement on cable band bolt 34N1 as it is a spare bolt replacing the previous bolt which sustained
excessive galvanization damage.

- Observed suspender rope installation operations on the sidespans at the end of taking all Mini-Max
measurements in anticipation of having to inspect this work in the coming days.

Attachment

Suspender rope installation progress on the Sidespans near the end of
the afternoon today.

Stressing a cable band and suspender installation operations on the
North Sidespan.
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Close-up of a suspender being installed where the socket is going over
the winch frame fixed to the South Sidespan cable.

Secondary winch used to rotate the suspender spool during the
installation.

View from the E-line OBG of the South Sidespan catwalk during
suspender installation.

Smith Emery technicians in the process of taking elongation
measurements with the Extensometer on the South Sidespan.

Page 2 of 2ddrRptbyBidItem


